
NORFOLK SOUTHERN CORPORATION
ICC ORDER STATUS REPORT

STATE OF ILLINOIS

ORDER ESTIMATED
DOT/AFE NUMBER/ ROAD STATE COMPLETION
NUMBER DATE LOCATION CITY AUTHORIZED DATE
724695 N TOO-0015 LIGHTS & GATES ELLERY 01/24/01 09/20/o  1

09/25/00 TR-36
ILLINOIS DIV, MF 130.96

STATUS OF WORK:
DEPT 52 -SIGNALS - SIGNAL MATERIAL ORDERED 04/27101;  CONSTRUCTION GANG SCHEDULED TO START WORK 08/27/01.
CONTACT:
G.B. BANKIERIS
MANAGER HIGHWAY CROSSING ENGINEERING
NORFOLK SOUTHERN CORPORATION
99 SPRING ST SW BOX 123
ATLANTA, GA 30303
TEL: 404-527-2866; FAX: 414-527-2901

DEPT 66 -M/W -NO WORK PROGRESSSED AS OF 06106/01
J ELLIS
DIVISION ENGINEER
NORFOLK SOUTHERN CORPORATION
1735 E. CONDIT STREET
DECATUR, ILL 62521
TEL: 217-877-6239

BILLING STATUS -
CONTACT:
M.D. MARTIN
SUPVR- MISCELLANEOUS BILLING
NORFOLK SOUTHERN CORPORATION
110 FRANKLIN ROAD, SE.
ROANOKE, VA 24042 - 0034
TEL: 540-981-4104

36 07/06/01



NORFOLK SOUTHERN CORPORATION
ICC ORDER STATUS REPORT

STATE OF ILLINOIS

ORDER
DOTIAFE  NUMBER/
NUMBER DATE
724696 V TOO-0015

09/25/00

ESTIMATED
ROAD STATE COMPLETION
LOCATION CITY AUTHORIZED DATE

LIGHTS & GATES ELLERY 09120101
TR- 185
ILLINOIS DIV, MP 130.52

STATUS OF WORK:
DEPT 52 -SIGNALS - SIGNAL ENGINEERING PLANS SENT TO STATE 02/01/01;WAITING STATE APPROVAL. THIS A CLOSURE

OF A CURRENTLY SIGNALIZED CROSSING WHICH WILL BE CLOSED AFTER COMPLETION OF STATE
PROJECTS 724695-N AND 724699-R.

CONTACT:
G.B. BANKIERIS
MANAGER HIGHWAY CROSSING ENGINEERING
NORFOLK SOUTHERN CORPORATION
99 SPRING ST SW-BOX 123
ATLANTA, GA 30303
TEL: 404-527-2866;  FAX: 414-527-2901

DEPT 66 -M/W -NO WORK PROGRESSED AS OF 06106101.
J ELLIS
DIVISION ENGINEER
NORFOLK SOUTHERN CORPORATION
1735 E. CONDIT STREET
DECATUR, ILL 62521
TEL: 217-877-6239

BILLING STATUS -
CONTACT:
M.D. MARTIN
SUPVR - MISCELLANEOUS BILLING
NORFOLK SOUTHERN CORPORATION
110 FRANKLIN ROAD, SE.
ROANOKE, VA 24042 - 0034
TEL: 540-981-4104

3 7 07106/01



NORFOLK SOUTHERN CORPORATION
ICC ORDER STATUS REPORT

STATE OF ILLINOIS

ORDER
DOT/AFE NUMBER/
NUMBER DATE
724699 R TOO-0015

09/25/00

ESTIMATED
ROAD STATE COMPLETION
LOCATION CITY AUTHORIZED DATE

LIGHTS & GATES ELLERY 0 l/24/01 09/20/01
TR- 18
ILLINOIS DIV, MP 129.94

STATUS OF WORK:
DEPT 52 -SIGNALS - SIGNAL MATERIAL ORDERED 04/27/01lCONSTRUCTION GANG SCHEDULED TO START WORK 08/13/01
CONTACT:
G.B. BANKIERIS
MANAGER HIGHWAY CROSSING ENGINEERING
NORFOLK SOUTHERN CORPORATION
99 SPRING ST SW -BOX 123
ATLANTA, GA 30303
TEL: 404-527-2866; FAX: 414-527-2901

DEPT 66 - M/W  -NO WORK PROGRESSED AS OF 06/06/01.
J ELLIS
DIVISION ENGINEER
NORFOLK SOUTHERN CORPORATION
1735 E. CONDIT STREET
DECATUR ILL 62521
TEL: 217-877-6239

BILLING STATUS -
CONTACT:
M.D. MARTIN
SUPVR - MISCELLANEOUS BILLING
NORFOLK SOUTHERN CORPORATION
110 FRANKLIN ROAD, SE.
ROANOKE, VA 24042 - 0034
TEL: 540-981-4104

3 8 07/06/O  1



Norfolk Southern Corporation
99 Spring Street, SW.
Atlanta, Georgia 30303

lllinais Commerce Commission
R4ILSAFENSECTiON

Atlanta, GA - July 6,200l
XING:SIG:IU  REPT

Mr. Kevin Sharpe:

Attached is the consolidated report of Norfolk Southern crossing projects in the
state of Illinois. This report will be submitted on a quarterly basis for your review. If
you have any questions, please call me at 404-529-1208.

5&YG. F. avenport

cy: S. H. Morrell
L. M. Kerns
J. M. Zillioux
R. W. Kinney
T. W. Ambler

Operating Subsidiary: Norfolk Southern Railway Company


